
January 15, 2016 
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U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, AWT-121 
Seattle, Washington 98101 
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JORGENSEN FORGE EARLY ACTION AREA - REMOVAL ACTION 
IMPLEMENTATION 
U.S. EPA DOCKET NO. CERCLA-10-2013-0032 
SEATTLE, WASHINGTON 
FARALLON PN: 831-037 

Dear Ms. Chu: 

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report on behalf of 
Earle M. Jorgensen Company (EMJ) to document the activities conducted during December 
2015 at the Lower Duwamish Waterway Superfund Site Jorgensen Forge Early Action Area in 
Seattle, Washington (Site). This monthly progress report was prepared in accordance with the 
requirements of the Administrative Settlement Agreement and Order on Consent (Settlement 
Agreement) for Removal Action Implementation at the Site issued by U.S. Environmental 
Protection Agency (EPA) Region 10 on November 5, 2012 under EPA Docket No. CERCLA-
10-2013-0032. To date, Farallon currently estimates that approximately 75 percent of the 
required work is complete. 

This monthly progress report provides: 

• A summary of field activities conducted during December 2015; 

• Analytical results for samples collected during December 2015; 

• A summary of deliverables submitted and received during December 2015; 

• A summary of technical and regulatory meetings during December 2015; 

• A summary of planned activities, meetings, and deliverables for January and February 
2016;and 

• A summary of deviations from the Settlement Agreement schedule anticipated for 
January and February 2016. 

FIELD ACTIVITIES - DECEMBER 2015 

No field activities were conducted in December 2015. 
sampling is expected to begin in January 2016. 

Surface and subsurface sediment 
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ANALYTICAL RESULTS - DECEMBER 2015 

The validated data for the interim surface sampling conducted in October 2015 was received on 
December 10, 2015. A summary of the interim surface sediment sampling conducted in October 
2015 is included in the Interim Surface Sediment Sampling Data Report, Jorgensen Forge Early 
Action Area Removal Action, Addendum No. 2 to the Operations, Monitoring, and Maintenance 
Plan dated January 15, 2016, prepared by Anchor QEA, LLC (Interim Data Report). The 
Interim Data Report is provided in Attachment A. 

DELIVERABLES - DECEMBER 2015 

• The Monthly Progress Report - November 2015 was submitted to EPA on December 15, 
2015;and 

• The specific schedule of sampling activities for the Operations, Monitoring, and 
Maintenance Plan (OMMP) Addendum No. 2 and Construction Quality Assurance Plan 
(CQAP) Modification No. 1 was provided to EPA on December 18, 2015. 

TECHNICAL AND REGULATORY MEETINGS- DECEMBER 2015 

No coordination meetings were held during the month of December 2015. 

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES - JANUARY AND FEBRUARY 
2016 

Activities 

Implementation of the OMMP Addendum No. 2 and CQAP Modification No. 1 scope of work is 
scheduled to begin in January 2016. The specific schedule of sampling activities was provided 
to EPA on December 18, 2015. Required notifications will be provided to EPA prior to initiating 
the sampling activities. 

Meetings 

Project coordination meetings with The Boeing Company (Boeing) are scheduled for January 19 
and February 15, 2016; and joint project coordination meetings with Boeing and EPA are 
scheduled for January 4 and February 1, 2016. A technical meeting with EPA was held on 
January 6, 2016. A meeting is planned with EPA on January 15, 2016 to discuss improving 
communications, language in the CQAP, and the upcoming deliverables schedule. 

Deliverables 

The following deliverables have been or will be provided to EPA during January and February 
2016: 

• Monthly Progress Report-December 2015 by January 15, 2016; and 

• Monthly Progress Report-January 2015 by February 15, 2016. 
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DEVIATIONS FROM SETTLEMENT AGREEMENT SCHEDULE -JANUARY AND 
FEBRUARY 2016 

No deviations from the Settlement Agreement schedule are anticipated in January and February 
2016. 

CLOSING 

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you 
have questions regarding this project, please contact the undersigned at ( 425) 295-0800. 

Sincerely, 

Farallon Consulting, L.L.C. 

Amr~~ 
Amy Essig Desai 
Principal 

Peter Jewett L.G., L.E.G. 
Principal 

Attachment: Attachment A, Interim Surface Sediment Sampling Data Report 

cc: Mr. E. Gilbert Leon Jr., EMJ (by e-mail only) 
Mr. Miles Dyer, Jorgensen Forge Corporation (by e-mail only) 
Messrs. William Joyce and Ian Sutton; Joyce Ziker Parkinson, PLLC (by e-mail only) 
Messrs. Ryan Barth and David Templeton; Anchor QEA, LLC (by e-mail only) 

AED:mm 
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ATTACHMENT A 
INTERIM SURFACE SEDIMENT SAMPLING DATA REPORT 

MONTHLY PROGRESS REPORT - DECEMBER 2015 
Jorgensen Forge Early Action Area- Removal Action Implementation 

Seattle, Washington 

Farallon PN: 831-037 
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